

# Implementation Update


## Statewide Rollout of Infinite Campus

Eric Creighton, Chief Operating Officer  
Infinite Campus


Presentation to the Nevada Legislative Committee on Education  
February 10, 2015

# Overview

- ▶ Introduction
- ▶ Implementation Approach
- ▶ District Status
- ▶ NDE Status
- ▶ Questions



# Introduction

- ▶ Infinite Campus, 20+ years serving the data needs of public K12 education
  - ▶ Over 2,000 districts, 7 million students
  - ▶ 43 States, serving 7 State Education Agencies directly
  - ▶ Nevada statewide adoption funded in 2015
- 

# Implementation Approach

- ▶ Two-pronged with overlap
  - Parallel at NDE and Districts

WBS Project Phases – Level 1	Start Date	End Date	% Complete
0.0 Pre-Implementation	9/1/15	9/30/15	100%
1.0 Project Initiation and Planning	10/1/15	12/30/15	100%
2.0 Implementation Phase	1/4/16	5/30/16	20%
3.0 Go Live Phase (State Edition)	8/1/15	8/30/15	100%
3.0 Go Live Phase (District Edition)	6/1/16	6/30/16	0%
4.0 Post Implementation	7/20/16	8/30/16	0%
5.0 Continuous Improvement	9/1/16		0%

# Implementation Approach

- ▶ Opt-in at District
  - Able to complete in a single wave, live for 16–17

## District Implementations

On Track: Carson City School District	On Track: Churchill County School District	On Track: Douglas County School District
On Track: Elko County School District	On Track: Esmeralda County School District	On Track: Eureka County School District
On Track: Humboldt County School District	On Track: Lander County School District	On Track: Lincoln County School District
On Track: Lyon County School District	On Track: Mineral County School District	On Track: Nye County School District
On Track: Pershing County School District	On Track: Storey County School District	On Track: While Pine County School District


# District Status

- ▶ Core Team Training
  - Mastering the Fundamentals of Campus 2
    - upcoming
  - Database Fundamentals 2
    - Session 1 – 06/21/2015 thru 06/23/2015
    - Session 2 – 07/19/2015 thru 07/21/2015
- ▶ District–Wide Training
  - April – August, 2016




# NDE Status

- ▶ Core Practice and Policy (P&P) Review
  - Now
- ▶ Program Area Engagement
  - Ongoing



# P & P – Uniform Reporting

- ▶ Adult Diploma
  - ▶ After School Instruction
  - ▶ Alt. Ed Program
  - ▶ Bilingual Based Education
  - ▶ Behavior
  - ▶ Career and Tech Ed
  - ▶ Distance Learning
  - ▶ Gear Up Program
  - ▶ GED Program
  - ▶ Gifted Program
  - ▶ Head Start
  - ▶ Homeless Program
  - ▶ National School Lunch
  - ▶ Refugee Impact
  - ▶ Retained in Grade or Credit Deficient
  - ▶ Special Education/504
  - ▶ Title I
  - ▶ Title III Immigrant / LEP
  - ▶ Title VII, Indian Ed
- 


# Other Items of Interest

ESA compliance and reporting

ESSA

Student Data Privacy

Switch Engagement



Questions?

