Oil and Gas APD Exploration in Nevada - FY14/15/16

Date APD Date

APD Permit Received* Approved Drilled Specific C

The delay in approval of this well has been the uncertainty of sage Grouse
requirements. Received email from operator requesting information as to completion
date. 6/22/2016 -Response from Tuscarora FO ""Regarding whether an office should
conduct a full HAF Assessment or even a site scale (4th Order) HAFworksheet on each
individual project, the current guidance is no. The intent of the HAF assessements is
to include a full HAF assessment (worksheets and summary report) with a Land Health
Assessment. This is to be performed on some landscape scale level, which may be a
watershed, or allotments or some other polygon. The HAF IM has not been issued
from the WO and when it is released, there will further written guidance and policy on
this. For now, you will not be required to complete a HAF worksheet on a project
scale, such as an oil well. But, if you currently have the data needed and have the
time, it may be a good idea to complete the 4th Order worksheet and save it for when
the landscape scale HAF assessment is scheduled to be completed. This may save you
time later on."

3rd party contractor conducting NEPA. NEPA was put on hold by the operator until
GRSG Amendment revision was reviewed. NEPA contractor started up the analysis
again this April.

Suspension of Operation and Production (SOP) was granted pending approval of APD.
This SOP was granted as a result of Sage Grouse Policies

No information from Elko concerning this APD

Suspension of Operation and Production was granted pending approval of APD. This
SOP was granted as a result of BLM's workload delay in completing the EA. Tonopah
FO is anticipating final approval of APD by mid June, 2016. 6-26-2016
waiting for approval of new location site.

GRANT BLACKBURN Tuscarora 9/15/2015 Completed 4/14/2016
CANYON LLC. |FEDERAL #22 Waiting on Elko DO to approve commencement of operators in light of the discovery
of a Ferruginous Hawk nesting within 200 feet of the anticipated development. The
Elko DO issued a stop order for all new operation in preparation for the drilling of the
well. Operator is investigating requirement and regulatory restraints in dealing with
the potential nesting of FH. On 6-17-2016 Nest was discovered to be void of any eggs
or fledglings. 6-26-2016 - Waiting on rig availability to spud the well.

MAKOILINC |MURPHY GAP Caliente 7/7/2014 Completed 3/23/2016
14-23
NOBLE HUNTINGTON |Tuscarora 12/19/2013 Completed 7/18/2015 Noble Energy is in the process of selling off all propertiesin Nevada. Will not be
ENERGY, INC [K1L-2D drilling this well any time soon.
MAKOILINC [MUNSON Tonopah 2/18/2014 Completed 6/9/2015
RANCH 12-23X
MAKOILINC [MUNSON Tonopah 2/18/2015 Completed 6/9/2015

RANCH 13-34

Noble Energy is in the process of selling off all propertiesin Nevada.

Waiting on Ely DO to approve a Sundry Notice to Hydraulic Fracture the well. Ely DO is
delaying approval of the Sundry Notice based on possible impacts to a T & E species 6
miles away. Ely DO is conducting informal consultation with the Fish & Wildlife
Service. 6/24/2016 - Response from Ely - We are still proceeding with the "informal
consultation" with the Fish and Wildlife Service. Kleinfelder, the consultant for Bright
Sky Energy and Minerals, has been authorized to prepare a draft letter for the BLM's
review. If necessary, Kleinfelder will also prepare a Biological Assessment (BA) on
behalf of the BLM. From the BA, | understand that FWS would then prepare a
Biological Opinion (BO). Our hope is that the BA and BO will not be necessary. We'll
see what response FWS has.
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